Operating Budget - PROC6001 POD’s Comments

Scope

This process covers the development, preparation, and execution of operating budgets. The
operating budget is a formal, written plan that aligns the operating/mission requirements with the
funding sources of an organization. An operating budget reflects the missions and specific
command objectives of the organization, as well as any limitations and controls (e.g., constraining
targets, available funds) imposed upon it. An operating budget provides the command with the
means to control obligations and expenditures against approved funding levels. The objective of the
operating budget is to provide managers with the ability to direct and control their resources to
accomplish their mission and the ability to plan, organize, and staff their programs and projects. The
operating budget will reflect three fiscal years. Funding for Support Services and Departmental
Overhead is provided by approval of the Operating Budget.

Policy

Consolidated Command Guidance [htip://www.usace.army.mil/inet/functions/rm/regs/regs.htm/

EP 37-1-3, Budget Officer’s Handbook [http.//www.usace.army.mil/inet/usace-docs/eng-
pamphlets/ep37-1-3/entire.pdf]

ER 5-1-11, U. S. Army Corps of Engineers Business Process
[http.://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf]

ER 37-1-24, Operating Budgets [http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-1-

24/entire.pdf]
Responsibility

The Commander is responsible for issuing command guidance, and approving or disapproving the
operating budget.

The Resource Management Office is responsible for

o  Developmgand Response: Rejected. Previously validated.overseeing the Operating
Budget (The Command Operating Budget (COB) Response: Rejected. Previously
validated Guidance includes Mission statement, Commander’s objectives and priorities,
information on proposed organizational changes, information on all pertinent Consolidated
Command Guidance (CCQG) targets, instructions on formulating in-house labor base,
Regional Management Board guidance, published CEFMS systems changes, projected
effective, departmental overhead and General and Administrative (G&A) rates, and
projected facility account distributions)
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e  Working with the Deputy District Engineer for Programs & Project Management (DPM) to
verify income projections

The Office Representative is responsible for working with the Resource Management Office to
develop rates, monitor budgets, advise of workload changes, and assure income forecasts are
reasonable and dependable.

The Program Budget Advisory Committee (PBAC) is responsible for reviewing and determining the
recommended budget, and adjusting the budget

The Program Delivery Team (PgDT) is responsible for executing the budget.

The Deputy District Engineer for Programs & Project Management (DPM) is responsible for
working with the Resource Management Office to verify income projections.

Distribution

Commander’

Deputy District Engineer for Programs & Project Management (DPM)
Office Representative

Program Budget Advisory Committee (PBAC)*

Program Delivery Team (PgDT)"

Resource Management Office”

Ownership

The BP/P2 Configuration Manager is responsible for ensuring that this document is necessary, that it
reflects actual practice, and that it supports corporate policy.

System References

Acronyms and Glossary — REF8000/REFS8000]

CEFMS Users Manuals Online/http://rmf31.usace.army.mil/cefmsdoc/]

Departmental Overhead and General and Administrative Support Service Organizations —
REFS8015/REFS8015]

District/Center Workload Analysis and Resource Leveling — PROCI1020/PROC1020]

PMP/PgMP Content — REF8005/REF8005]

Resource Forecast Analysis Annual Schedule — REFS002/REF8002]
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Activity Preface

This process is performed as required; the initial phase usually begins in the 3 quarter for the
subsequent fiscal year. For more information on the phases of the 3-year Operating Budget cycle,
see the Operating Budget 3-Year Process information in Resource Forecast Analysis Annual
Schedule — REF8002/REF8002]. RMO will publish required documentation. Program and project
managers are responsible for ensuring that projected work and resource estimates, at an appropriate
level of detail, are entered into P2. This will include future year information (detailed in
PMP/PgMP Content — REF8005/REF8005] and the Departmental Overhead and General and
Administrative Support Service Organizations — REFS8015/REF8015] process). Resource providers
are responsible for reviewing the projected workload and income as represented by direct, indirect
labor, and overhead burden as applicable to their respective organizational elements and balancing
staffing to meet requirements (see District/Center Workload Analysis and Resource Leveling —
PROCI020[/PROCI1020]). The operating budget is compared to the income projection.

Commander
1. Issue command guidance.

The Commanders identify targets and limitations. Some targets are within the Commander’s
purview; others are dictated by USACE, the MSC Commander, or the RMB.

Resource Management Office, Office Representative
2. Publish (RMO) the budget call letter and distribute to all office chiefs and PBAC members.

3. Refer to Departmental Overhead and General and Administrative Support Service
Organizations — REFS8015/REF8015].

4. Formulate the budget.

This is the initial phase of the operating budget process and usually begins in the 3™ quarter for
the subsequent fiscal year. The formulation process will begin with establishing initial planning
rates and determining effective rates for both the CFY+1 and CFY+2 years, [AW the COB
Guidance and the USACE Consolidated Command Guidance (CCG). Operating Budgets will
be developed to achieve the TLM and G&A rates as outlined in the CCG. Command workload
(contract and in-house) projections are derived from program and project data entered into P2.
During Phase I, all organizations will use the CEFMS Operating Budget Module to formulate
and execute their operating budgets, see discussion below. Refer to Operating Budget Section
of the CEFMS Users

Manual[http://rmf3 1.usace.army.mil/cefms/doc/user_manuals/operbud.pdf] for more info on
this system. In Phase 1 of P2, the district operating budget will have to be done through manual
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data entry in CEFMS; in Phase 2 of P2, data that resides in P2 that is needed in the operating
budget will be transferred from P2 to CEFMS

Resource Management Office
5. Review and analyze the budget.

The RMO reviews the initial input from the organizations for reasonableness, accuracy, valid
assumptions, and past performance. The RMO meets with offices to review the initial budget
requests and coordinates with them any changes to this input, as required to meet mission and
CCG goals. They are also responsible for reviewing and analyzing rates for departmental
overhead, general and administrative overhead, facility accounts and plant accounts to gauge
their appropriateness and reasonableness. The RMO compiles a proposed budget, identifies the
impact of alternatives to the proposed budget, makes recommendations, and presents the
proposed budget to the PBAC (Program Budget Advisory Committee).

If budget is less than or equal to projected Response: Accepted.revenue/income, goto task#6.
Otherwise, goto task #4.

Program Budget Advisory Committee (PBAC)

6. Review and determine recommended budget

The PBAC will review the proposed budget and alternatives and will determine a recommended
budget for submittal to the Commander. The PBAC may identify unfinanced requirements, to
include by-item cost estimates and justifications. The PBAC reviews and recommends
significant changes to the Commander for approval.

If budget is recommended, goto task#7. Otherwise, goto task #4.

Commander
7. Approve or disapprove operating budget prior to beginning of the CFY+1.

The RMO presents the PBAC recommended budget for the entire organization and alternatives
for final Command approval. The approved operating budget is made available for execution in
CEFMS. Refer to Operating Budget Section of the CEFMS Users

Manual[http://rmf3 1.usace.army.mil/cefms/doc/user_manuals/operbud.pdf] for more
information. Commander's approval of organizational budgets will trigger release of funding to
support service organizations. Refer to Departmental Overhead and General and
Administrative Support Service Organizations — REF8015/REF8015].

District operating budgets are sent to their RMB for review and recommendation for approval
from the MSC Commander. Centers, MSC, and HQ are reviewed by PBAC.

Copyright Oracle Corporation, 2000. All rights reserved.

Operating Budget - PROC6001 USACE Project Management Business Process Manual PROC6001.DOCPROCE0OHFWD CY-
LG).DOCPROGCE001-DOC

Effective 04/01/02 Page 4 of 7 Rev 4



In the event regional efforts have not developed an income proposal that is sufficient to meet
baseline resource requirements, the Commander must develop an action plan and provide it to
the next-higher commander.

If budget approved, goto task #8. Otherwise, goto task #4.

10.

Resource Management Office

Release funding to support elements.

Program Delivery Team (PgDT)
Execute the budget.

Program Delivery Teams execute in accordance with the approved operating budget.

Resource Management Office, Office Representative
Monitor the budget/mid-year review via reports from CEFMS.
CEFMS reports will be used to monitor execution of Operating budgets. The RMO provides

monthly execution reports and analysis to All Offices. As a minimum, a mid-year review will be
completed.

Resource Management Office, Office Representative, Program Budget

11.

Advisory Committee (PBAC)
Adjust the budget.

Significant operating budget changes identified during the monitoring stage will be summarized
and presented to the PBAC for review and the Commander for approval. Changes to program
and project schedules entered in the P2/CEFMS AIS will be adjusted in the operating budget as
they occur. Refer to Operating Budget Section of the CEFMS Users

Manual[http://rmf3 1.usace.army.mil/cefms/doc/user_manuals/operbud.pdf] for more
information.

If end of Fiscal year, goto task #12. Otherwise, goto task #9.

Resource Management Office

12. Close out the current fiscal year operating budget in accordance with the COB guidance.
End of activity.
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